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ESTIMATE RUN 11/09/2017

ESTIMATE SUMMARY 10:39:14

CONTID: C19963         ESTIMATE NO: 0001 PROG 2005

PCN: 19963-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 IN EASTERN COLORADO PERCENT TIME:

PROJECT NO: IM0762-052                    

FIBER OPTICS AND ITS DEVICES I-76

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 907,990.60 PARTICIPATING $ $ 326,417.55

AWARD PROJECT AMT: 747,597.10 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,802.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

21.18

WORK DAYS

WORK DAYS

35.95%

581,573.05

326,417.55

326,417.55

317,615.02

$

$

$

$

326,417.55

0.00

326,417.55

0.00

326,417.55

-8,802.53

0.00

317,615.02

0.00

AMOUNT DUE 317,615.02 317,615.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 317,615.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MORGAN

WELD OTHERS

18.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/16/2017

08/16/2017

10/25/2017

08/03/2017

08/09/2017

08/16/2017

08/16/2017
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Coordination Unit 0.000

0.000

202-00870  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Potholing 0.000

46.000

203-01597  
 

7,360.0046.000

7,360.00

46.000

HOUR

160.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

550.000

208-00002  
 

2,475.00550.000

2,475.00

700.000

LF  

4.50000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

700.000

LF  

7.50000

0030 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

2.000

EACH

500.00000

0035 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.400

ACRE

2,000.00000

0040 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.400

ACRE

2,300.00000

0045 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

480.000

LB  

4.00000

0050 Drilled Caisson (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

26.000

LF  

425.00000

0055 Manhole (Traffic Management System) 0.000

0.000

604-39050  
 

0.000.000

0.00

3.000

EACH

7,500.00000
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Fence (Plastic) 0.000

760.000

607-11525  
 

3,192.00760.000

3,192.00

760.000

LF  

4.20000

0065 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

43.000

EACH

95.00000

0070 1/2 Inch Electrical Conduit 0.000

0.000

613-00050  
 

0.000.000

0.00

10.000

LF  

18.00000

0075 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

10.000

LF  

24.00000

0080 2 Inch Electrical Conduit (Bored) 0.000

10,680.000

613-00206  
 

62,264.4010,680.000

62,264.40

13,540.000

LF  

5.83000

0085 3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

300.000

LF  

13.65000

0090 2 Inch Electrical Conduit (Plastic) 0.000

68,320.000

613-01200  
 

199,494.4068,320.000

199,494.40

68,560.000

LF  

2.92000

0095 1-1/4 Inch Electrical Conduit (Liquidtight Flexible 
Metal) 

0.000

0.000

613-04125  
 

0.000.000

0.00

12.000

LF  

30.00000

0100 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

9.000

EACH

955.00000

0105 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

40.000

EACH

1,392.00000

0110 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

8,500.00000
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

2.000

EACH

2,800.00000

0120 Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

2.000

EACH

5,600.00000

0125 Structure Mounted Disconnect Switch 0.000

0.000

613-80274  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0130 Communications Cabinet (Type 1) 0.000

0.000

614-72831  
 

0.000.000

0.00

1.000

EACH

9,500.00000

0135 Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

2.000

EACH

10,200.00000

0140 Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

600.000

LF  

1.10000

0145 Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

3.000

EACH

1,200.00000

0150 Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

3.000

EACH

120.00000

0155 Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

2.000

EACH

4,200.00000

0160 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

7,000.00000

0165 Closed Circuit Television Pole with Lowering Device (50
Feet 

0.000

0.000

614-87364  
 

0.000.000

0.00

1.000

EACH

26,500.00000
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Breakaway Tapered ITS Pole Steel (50 Feet) 0.000

0.000

614-87404  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0175 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

42,890.000

LF  

1.43000

0180 Ethernet Switch Type I 0.000

0.000

614-87691  
 

0.000.000

0.00

2.000

EACH

6,500.00000

0185 Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

1.000

EACH

6,500.00000

0190 Mobilization 0.000

0.600

626-00000  
 

33,000.000.600

33,000.00

1.000

L S 

55,000.00000

0195 *Flagging 0.000

3.000

630-00000  
 

108.003.000

108.00

300.000

HOUR

36.00000

0200 *Traffic Control Inspection 0.000

11.000

630-00007  
 

715.0011.000

715.00

20.000

DAY 

65.00000

0205 *Traffic Control Management 0.000

19.000

630-00012  
 

11,970.0019.000

11,970.00

50.000

DAY 

630.00000

0210 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

880.00000

0215 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

50.00000

0220 *Construction Traffic Sign (Panel Size A) 0.000

5.500

630-80341  
 

264.005.500

264.00

36.000

EACH

48.00000
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 0.000

7.000

630-80342  
 

336.007.000

336.00

14.000

EACH

48.00000

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

20.000

EACH

38.00000

0235 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.000

0.000

630-85040  
 

0.000.000

0.00

1.000

EACH

24,000.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

139,000.000

F A 

1.00000

0245 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

1,280.000

F A 

1.00000

0250 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0255 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0280 *Traffic Cone 0.000

55.000

630-80380  
 

618.7555.000

618.75

110.000

EACH

11.25000

0285 *Flash Arrow Panel (C Ty) 0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

1,100.00000

0290 *Erosion Control Management 0.000

8.000

208-00207  
 

3,120.008.000

3,120.00

8.000

DAY 

390.00000

CAT 324,917.55324,917.55906,490.60CURRENT AMT0200 $ $ $
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PCN: 19963-BID    ESTIMATE RUN 11/09/2017

PROJECT: IM0762-052                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:39:14

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0260 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 326,417.55326,417.55$907,990.60$CURRENT AMTPROJECT TOTAL


